
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 19-Nov-14

5:20 PM
Run date

Time

Reviewer: Mathur, Lalit 24-Jan-11

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Bruce, Matt
Diary #: 152 Date: 05-Oct-2010 Tuesday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 392

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

0.00" Partly overcast to mostly sunny.

Temperature 7 AM 12 PM 4PM60 - 70 60 - 70 60 - 70

Weather

Precipitation Condition

Diary: Dispute

Work description.

- Attended Bill Casey's weekly OBG staff meeting at 8:00am.
- Attended meeting with ABF regarding the comments for Submittal 1889 " West Deviation Saddle Grout
Placement Plan".
- Began to research CC0 #166 "E2 Bearings and Shear Keys Surveys", discussed the issue with Bob
Brignano and TY Lin designer James Duxbury. Prepared response to RFI 2244R00 Clarification of the E2
Survey Template Fabrication.
- Prepared all pertinent documents for CMC-RS as work on the Bikepath pedestals is scheduled for
tomorrow since ABF drilled a 14" hole for the dowel in the lower southeast blockout.
- See Lalit's diary for ABFs labor, equipment, and operations at the W2 cap beam.
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